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Dear Dick:
We are forwarding herewith eight copies of Monthly Progress
Letter No. 18, covering the work performed on System No. 3 during

the period extending from 4 December 1957 to 4 January 1957.
Sincerely,

L

Burt

Enclosures:
CMCC Doc. No. 163X5.27
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1.

General

During the interval covered by this letter, the major effort

was directed toward improving systems production,

Production Status

a. Two systems, and a set of spare assemblies were delivered
during this report interval, and preliminary work, necessary
for the production of systems beyond the 11 systems originally

planned, has been undertaken.

b. The rate of production has been slowed by the necessity for
making certain minor changes indicated by shake-down experience
acquired on initial systems., These changes will be completed
sometime within the next few weeks and should result in an

acceleration of the production rate.

Shock and Vibration Tests

A production model of the system was subjected to shock tests
and no defects were revealed. A mounting base is being prepared

for vibration tests,

System Installation and Flight Test

A system was installed and checked in the operational vehicle
on 5 December 1956, The test proved successful except for an
intermittent recording condition in one of the three channels of
the magnetic tape recorder. This fault was traced to a loose

strand at the connector of the airborne recorder and corrected.

System Improvements

Improvements in the cabling harness on the chassis plate of
System 3 are beging tested. The evaluation will be completed

within the next report period.
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6. Planning
During the next reporting interval, the major effort will be
directed toward completing the changes referred to above and

expediting the inclusion of these changes during production.
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